
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:02 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 219 Date: 13-Mar-2013 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 282

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Foggy, AM; Clear, warm PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS mechancial piping and dehumidification system installation. Oversee caulking of
cable band grooves along the lower south main span.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Proxy for Performance Caulking until their information is in PMIV.

Damian Wlkerson, Joel Leal, and Jerry Rico installed butyl rubber in the cable band grooves for CB 112S,
114S, 116S, and 118S.

I inspected CB 116N, and 118N for cleanliness. 118N still had zinc paste present in the cable band
grooves. I informed Ben Jones, ABFjv. I also told him that I did not have time to inspect the west loop
cable bands, but since those bands were not wrapped, zinc paste was not an issue. I instructed him to
ensure that all debris and loose material is removed from the cable band grooves before caulking.

067 C-COA-SCE.067

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 6.00 0.00 0.00 6.00

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM DAMIAN LLANOSWelder 6.00 0.00 0.00 6.00

JNM DAVID LAWPlumber/Pipefitter 7.00 0.00 0.00 7.00

Diary: Dispute

Bike Path MEP

The FWS crew spent the shift welding utility outlets on the sections of 4" CA line for installation along the
bike path.

126 0-000-000.126
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 219 Date: 13-Mar-2013 Wednesday

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Steve Moseley, Stever Gwizdak, and Craig Perry spent the morning shift installing ductwork inside the east
anchorage, south side. In the afternoon, they fit up the installation of the west loop dehumidification unit
onto the platform.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAVID LAWPlumber/Pipefitter 1.00 0.00 0.00 1.00

Diary: Dispute

CCO 187 Extra Work at Force
Account
Dave Law spent approximately 1 hour moving the modified PS-7 for the for the base of W2W from the
CCC paint shack at Pier 7 t the bridge.

001 0-MSI-EFA.187

Bid Item: 002 0-ALS-ALS.229CCO-229 Compressed Air Line Pipe Support

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 2.00 0.00 0.00 2.00

JNM NARCISO BIAGIPlumber/Pipefitter 2.00 0.00 0.00 2.00

Diary: Dispute

Bike Path MEP

Damian LL. and Narciso B. spent the first part of their shift finishing the welded modification to the PS-7 on
the bike path at PP 68.

002 0-ALS-ALS.229
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